

TAFWELA

Stakeholder Analysis

(DPEI) | 2026

1. Purpose

This document identifies all key stakeholders involved in or affected by the TAFWELA application. It analyzes their roles, needs, expectations, influence level, and how the project team will engage with each stakeholder throughout the development lifecycle.

2. Stakeholder Overview

#	Stakeholder	Type	Role	Primary Need	Influence	Interest	Engagement Strategy
1	Egyptian Drivers	External / End User	Primary users of the mobile app	Find nearby uncrowded fuel stations quickly and navigate to them	High	High	User testing sessions, feedback collection after demo
2	Fuel Station Staff	External / End User	Update congestion status via Staff Panel	Simple, fast interface to update station status in real time	High	High	Dedicated Staff Panel UI, clear onboarding flow
3	Fuel Station Owners / Managers	External / Indirect	Ensure accurate representation of their station	Correct station data, reliable status updates, no misinformation	Medium	Medium	Seed data verification, status update audit trail
4	DPEI Supervisors / Lecturers	Internal / Evaluator	Assess project quality and completeness	Well-documented, functional, and on-time deliverables	High	Medium	Regular milestone submissions, structured documentation
5	Development Team (6 members)	Internal / Developer	Build and deliver the application	Clear requirements, defined roles, manageable scope	High	High	Daily stand-ups, GitHub collaboration, weekly reviews
6	Firebase / Google (Platform)	External / Technical	Provide backend and maps infrastructure	Stable APIs, within usage quotas, compliance with terms	Medium	Low	Monitor quotas, read API documentation, follow ToS
7	Future App Users (v2)	External / Indirect	Potential users after public release	More features, wider station coverage, payment integration	Low	Medium	Collect feedback, log feature requests for v2 roadmap

3. Detailed Stakeholder Profiles

3.1 Egyptian Drivers (Primary Users)

Attribute	Details
Description	Adult drivers in Egypt who regularly need to refuel their vehicles, especially in Greater Cairo and other major cities.
Primary Goal	Locate the nearest fuel station with low congestion and navigate to it instantly.
Pain Points	Wasting time driving between stations, long queues, no visibility into station status before arriving.
Key Features Used	Map view with color markers, station details screen, navigation button, search & filter, favourites.
Technical Literacy	Moderate — comfortable with Google Maps and basic mobile apps.
Engagement Method	App Store reviews simulation, demo testing sessions, usability feedback forms.

3.2 Fuel Station Staff

Attribute	Details
Description	Employees working at fuel stations across Egypt, responsible for managing the station's operational status.
Primary Goal	Update congestion level (Low / Medium / High / No Fuel) quickly from their mobile device.
Pain Points	No digital tool to communicate station status to drivers, leading to unnecessary queues.
Key Features Used	Staff login, congestion dashboard, status update with confirmation, change history log.
Technical Literacy	Basic to moderate — must be able to use a simple mobile interface without training.
Engagement Method	Staff Panel walkthrough during demo, role-based authentication testing.

3.3 DPEI Supervisors / Lecturers

Attribute	Details
Description	Academic supervisors and DPEI evaluators who assess the project against defined documentation and implementation criteria.
Primary Goal	Evaluate the completeness, quality, and functionality of all submitted deliverables.
Key Expectations	All 7 documentation sections submitted on time, working APK, clean GitHub repo, structured presentation.
Influence on Project	High — their feedback directly affects grading and project approval.
Engagement Method	Formal milestone submissions, structured Word documents, GitHub repo link, final presentation.

4. Power / Interest Grid

Stakeholders are categorized based on their level of Power (influence over project decisions) and Interest (degree of concern about project outcomes):

	Low Interest	High Interest
High Power	Firestore / Google → Keep Satisfied	DPEI Supervisors · Dev Team · Drivers · Staff → Manage Closely
Low Power	(None identified)	Station Owners · Future Users → Keep Informed

5. Summary & Key Takeaways

- Egyptian Drivers and Fuel Station Staff are the two primary user groups — all design decisions prioritize their experience.
- DPEI Supervisors have the highest influence on project outcome — documentation quality is critical.
- The Development Team must maintain clear communication and defined roles to manage internal stakeholder expectations.
- Firestore/Google as a platform stakeholder requires proactive quota monitoring to avoid service disruption.
- Future Users (v2) needs are logged but deferred to post-launch roadmap to avoid scope creep.